

Management Of Change Form

SECTION I: INITIATION OF REQUEST

CANCELLED

Requestor: **Harris, Kristof**

MOC-NDU-2004-008

Change: **Temporary**

Proposed Date OF Change: **27-Sep-04**

Date: **27-Sep-04**

Estimated Date of Temporary Change or Removal: **30-Apr-05**

Location: **Texas City Refinery**

Type Of Change: **Occupied Buildings**

Facility: **NDU**

S/D Requirement: **No Shutdown Required**

Section:

Description: **Install a TAR Trailer for JE Merit just east of the NDU unit.**

Basis (Optional): **The Hot work permits to install this trailer were issued from the NDU. Therefore, we thought that the MOC to install the trailer should also be associated with the NDU.**

SECTION II: APPROVAL TO PROCEED

Emergency Change: **No**

By:

Date:

Team Leader

By: **Trapp, Paul**

Date: **06-Oct-04**

SECTION III: REQUIREMENTS FOR CHANGE

Type Of Hazard Review: **What-if/Checklist**

Leader: **Seele, Kyle**

	Required	Responsible	Complete	
			By	Date
MOC Process Hazard Analysis (PHA)	Yes	Harris, Kristof	Track, A/I	06-Oct-04
MOC Supplemental Requirements Checklist	Yes	Harris, Kristof	Track, A/I	06-Oct-04
MOC PHA/Formal PSMR Safety/Environmental Action Items Resolved	Yes	Track, A/I		
MOC PHA Report Received By PSM Administrator	Yes	Group, PSM	Galvan, Anna	06-Oct-04
MOC Supplemental Requirements Checklist Received by PSM Administrator	Yes	Group, PSM	Galvan, Anna	06-Oct-04
Inform Operating Personnel	Yes	Trapp, Paul	Trapp, Paul	22-Oct-04

SECTION IV: AUTHORIZATION TO COMMISSION

Electronic Signature confirms that pre-startup safety review requirements have been met)

PHA Documentation Received

Date

Team Leader **Clark, M. C.**

Authorized By

Date

Cancelled Reason: March 23, 2005, this trailer was destroyed as a result of an explosion at the ISOM. There were still two outstanding safety action items that prevent commissioning of the MOC. Therefore, on August 16, 2005, this MOC is being cancelled.